Gantt chart: Admin Page

(Backend/Logic Developer)

Phase	7 - 8	10-13	14-19	19-21	20-21
Planning	Structuring the Admin system				
Backend Dev		Added All Users User Moderation Subscription Review System Analytics			
UX Design			Using HTML, JS and Tailwind for Designing		
Testing				Checking errors for possible updates and bugs	
Polishing					Final testing pass and documentation